Annual Procurement Plan (2023 - 2024).

Procuring mnﬁn% Name : Director (Administration), RDA, Bogura.
Approving Authority: Director General (DG), RDA, Bogura.

Source of Fund : GoB Revenue/ Local Income. (3258106, 3258107/ 4112310)

o Note i .
Package Umvwwoaﬂwm”““hm Unit | Quantity Procurement \mq MMNMMW Source of | Est. Cost | Time Corde | Usedin | Advertise Tender Tender |Approval to|Natfication of|Singnig of HQMMWHMMMMO oo”“ﬂwﬂno £
no Method & Type < Funds |in Tk.dakh)| for Process | Works/ Tender Opening | Evalution Award Award Contarct :
Works/Goods Authority Goods Singature contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
A.Revenue Cost
pgy |ROPCSBenovation Workl gy 1 OTM/RFQ DG, RDA GoB 4.20 - - 20-0723 | 25.07.23 | 250723 | 26.07-23 260723 | 270723 07 days 30 days
of Library. Revenue
Repair & renovation work
PW-2 |of Dairy shade/Poultry Nos 1 OTM/RFQ DG, RDA Re GoB 6.00 - = 10-08-23 16-08-23 16-08-23 16-08-23 16-08-23 17-08-23 07 days 30 days
shade/Office building etc. evenue
Repair and renovation GoB
PW-3  |work of Mosque. Nos 1 RFQ DG, RDA Revenue 3.00 - - 10-08-23 16-08-23 16-08-23 16-08-23 16-08-23 17-08-23 07 days 30 days
Repair & renovation work
PW-4 Mm%%ﬂwmmmﬂmﬁ PR Noe 1 o™ DG, RDA w%ww:o 35.00 » & 24.0823 | 07-09-23 | 140923 | 140023 | 190923 | 24.00-23 32 days 180 days
Auditorium Sound system
Repair & Renovation work GoB
PW-5 | Modical Gentres Nos 1 OTM/RFQ DG, RDA s 5.00 = 2 03-09-23 17-09-23 | 24-09-23 24-09-23 27-09-23 02-10-23 30 days 180 days
Beautifications of DG
Bungalow, DG Bungalow GoB
PW-6 |pond and New interior Nos 1 OT™M DG, RDA b 8.00 - iy 20-08-23 05-09-23 | 10-09-23 13-09-23 13-09-23 18-09-23 30 days 60 days
design work inside DG
Bungalow.
New construction, Repair
Py R Nos 1 o™ DG, RDA i 8.00 - 2 27.0923 | 111023 | 161023 | 16-10-23 | 221023 | 26-1023 |  30days 90 days
administration building Revenue
cerimic bricks..
New construction, Repair GoB
PW-8 |&renovation work of park| Nos 1 OoT™M DG, RDA Reveiie 10.00 - - 27-09-23 11-10-23 16-10-23 16-10-23 22-10-23 26-10-23 30 days 180 days
& Swimming pool etc.
New Construction of GoB
PW-9 Nos 1 O™ DG, RDA 15.00 - - 20-08-23 05-09-23 10-09-23 13-09-23 13-09-23 18-09-23 30 days 60 days
Bangabandhu Moral work. Revenue
pw.10 |Repair &renovationwork | o 1 OTMRFQ DG, RDA GoB 5.00 - - 01-1023 | 16-10-23 | 231023 | 25-10-23 30-10-23 31-10-23 30 days 240 days
of Boundary Wall (partly) Revenue
Repair & renovation work GoB
PW-11 |of Bank Building & Nos 1 RFQ DG, RDA Réveiiis 2.00 = - 10-08-23 16-08-23 | 16-08-23 16-08-23 16-08-23 17-08-23 07 days 30 days
Engineering Section.
Repair & Renovation work GoB
PW-12 |of Ladies Club & Co- Nos 1 RFQ DG, RDA Revemie 3.00 - - 03-09-23 07-09-23 | 10-09-23 12-09-23 12-09-23 12-09-23 10 days 30 days
operative Shops etc
pw.13 |Repair &renovationwork |\ 1 RFQ DG, RDA Gob 1.00 - - 011123 | 071123 | 071123 | 071123 09-11-23 | 09-11-23 09 days 90 days
of Fisheries unit Revenue
Repair & renovation work
of AC, Grizer, GoB
PW-14 [Refrigerator, Deep Nos 1 OTM/RFQ DG, RDA Revenue 5.00 - - 01-11-23 07-11-23 | 07-11-23 07-11-23 09-11-23 09-11-23 09 days 90 days
freezer, Washing
Machine, Lift & other
New construction work of
PW-15 |wastage water tank in Nos 1 RFQ DG, RDA wmmwwcm 3.00 - - 03-09-23 07-09-23 | 10-09-23 12-09-23 12-09-23 12-09-23 10 days 150 days

cafeteria (Drainage




Note

Plumbing & sanitary

D ipti f t. T i i
Package wMMMﬂWm“MMh“ Unit | Quantity Procurement .\Mv ﬂmoﬂwa Source of | Est. Cost | Time Corde | Usedin | Advertise Tender Tender |Approval to|Natfication of| Singnig of .H.QMM_:MNMMHS no”“ﬂwﬂ%
no Works/Goods Method & Type Authority Funds |in Tk.lakh)| for Process MMMMM\ Tender Opening | Evalution Award Award Contarct Singature —
1 2 3 4 5 6 7 8 9 10 11 12 13 14 = 15 16 17 18

Repair, renovation work B

PW-16 |of Sub-station, Generator, Nos 1 OTM/RFQ DG, RDA R 9 5.00 = - 01-11-23 07-11-23 07-11-23 07-11-23 09-11-23 09-11-23 09 days 30 days
Equipments etc. evenue
New construction, Repair AR

PW-17 |&renovation work of Nos 1 RFQ DG, RDA R o 0.50 - - 10-08-23 16-08-23 16-08-23 16-08-23 16-08-23 17-08-23 07 days 30 days
waste management shade. SYEHHE
New construction work of
swiper quarter toilet, GoB

PW-18 [Main Electrical cable Nos 1 RFQ DG, RDA Bevoniie 2.00 - = 03-12-23 07-12-23 12-12-23 12-12-23 12-12-23 12-12-23 10 days 30 days
laying from Odigroin
house main SDB to swiper
Security Pole light fitting
and Main Electrical cable GoB

PW-19 laying from A-type bhaban Nos 1 RFQ DG,RDA Bavariis 1.50 = & 03-12-23 07-12-23 12-12-23 12-12-23 12-12-23 12-12.23 10 days 30 days
to self-help building.
Repair and renovation GoB

PW-20 |work of Bangabandhu Nos 1 O™ DG, RDA Hevenns 12.00 - - 27-09-23 11-10-23 16-10-23 16-10-23 22-10-23 26-10-23 30 days 90 days
Repair and renovation GoB

PW-21 |and interior design work Nos 1 OTM/RFQ DG,RDA Roveniie 3.30 & = 27-09-23 11-10-23 16-10-23 16-10-23 22-10-23 26-10-23 30 days 60 days
of DG's office
Supply fitting & fixing in GoB

PW-22 |[front of main gate Nos 1 OTM/RFQ DG, RDA Ravonis 6.00 b 08 27-09-23 11-10-23 16-10-23 16-10-23 22-10-23 26-10-23 30 days 60 days
boundary wall
Repair & Renovation work
of Residential building GoB

PW-23 |(C2,C3,C5,C6,C14,D1,D2, Nos 1 OTM DG, RDA Revenue 26.50 = o 27-09-23 11-10-23 16-10-23 16-10-23 22-10-23 26-10-23 30 days 240 days
D8, E3, E4, E5, E9, E10,
E14,E15.E16,

Sub-Total Tk. (A)= 170.00
B. Own Source

New supply & Installation

Lot-1 |work of Senior Faculty Nos 1 O™ DG, RDA 25.00 - - 27-09-23 11-10-23 16-10-23 16-10-23 22-10-23 26-10-23 30 days 210 days
Building Lift.
Repair & renovation work
of Crop unit warehouse

Lot-2 tin shade, Floor and Nos 1 OTM/RFQ DG,RDA 4.00 - - 01-08-23 06-08-23 | 06-08-23 07-08-23 07-08-23 08-08-23 07 days 30 days
Threshing floor.
New supply furniture at

Lot-3 Mayabi Coffee House. Nos 1 RFQ DG,RDA 3.00 - - 20-08-23 05-09-23 10-09-23 13-09-23 13-09-23 18-09-23 30 days 60 days
Construction of a new link Cost bear
road from the main gate from own

Lot-4 of DG Bunglow to the of Nos 1 RFQ DG, RDA FR— 3.00 - - 10-08-23 16-08-23 16-08-23 16-08-23 16-08-23 17-08-23 07 days 30 days
the pond. the
Repair & Renovation work individual

Lot-5 |of salse and display center| Nos 1 OTM/RFQ DG, RDA items. 5.00 = = 27-09-23 11-10-23 16-10-23 16-10-23 22-10-23 26-10-23 30 days 90 days
in Nursery .
New construction &

Lot-6 Repair work of Hostel.3 Nos 1 O™ DG,RDA 15.00 - - 03-09-23 07-09-23 10-09-23 12-09-23 12-09-23 12-09-23 10 days 180 days
New construction &

Lot-7 |Repair work of VIP Guest Nos 1 OTM DG, RDA 7.00 - - 03-09-23 07-09-23 10-09-23 12-09-23 12-09-23 12-09-23 10 days 150 days
House/International v
Repair & Renovation work

Lot-8 of Cafeteria building Nos 1 RFQ DG, RDA 3.00 = - 10-08-23 16-08-23 16-08-23 16-08-23 16-08-23 17-08-23 07 days 90 days

Iotg |Forchaseworkol Nos 1 OTMIRFQ DG, RDA 5.00 - - 030923 | 07-09-23 | 10-09-23 | 120923 | 120923 | 120923 [ 10days 30 days




. Note . <
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 : 15 16 17 18
Repair & renovation work
Lot-10 |of All type of electric line Nos 1 OTM/RFQ DG, RDA 4.00 - - 05-10-23 12-10-23 15-09-23 16-09-23 16-09-23 16-09-23 12 days 90 days
& equipments etc.
Purchase work of
Lot-11 |Electrical & electronics Nos 1 OTM/RFQ DG,RDA 5.00 - - 03-09-23 07-09-23 10-09-23 12-09-23 12-09-23 12-09-23 10 days 30 days
materials (Goods) Cost bear
New construction, Repair from own
Lot-12 |&renovation work of Link | Nos 1 OTM/RFQ DG, RDA source of 5.00 = - 03-09-23 07-09-23 10-09-23 12-09-23 12-09-23 12-09-23 10 days 120 days
Road & Corridor etc. the
New construction work of individual
Lot-13 |link road Medical center Nos 1 RFQ DG, RDA items. 2.50 - - 03-12-23 07-12-23 12-12-23 12-12-23 12-12-23 12-12-23 10 days 60 days
to Auditorium.
Lot14 [Repair&Renovationwork| ™, 1 RFQ DG,RDA 3.00 - - 0510-23 | 121023 | 150923 | 16-09-23 | 16:0923 | 16-09-23 12 days 90 days
of Dhaka Guest House.
Ly | oRocnl SMAIRNED Nos 1 RFQ DG, RDA 1050 = - 200823 | 30.0823 | 30-0823 | 300823 | 30-0823 | 310823 | 12days 240 days
and Others works
Sub-Total Tk. (B)= 100.00
Grand Total (A+B)= 270.00
&
12
. Khurshid lqpal Rez

Secretary)
Director General (Additional
Rural Development Acadermy, Bogura




