


Annual Procurement Plan for Development Project (2019-20)

Ministry/Division : Ministry of Local Government, Rural Development & Co-operatives, Rural Development & Co-operatives Division
 Agency : RERC, Rural Development Academy (RDA), Bogura
 Procuring Entity Name & Code : Md. Ferdous Hossain Khan
 Project/Programme Name & Code : Action Research Project on Disseminating Two-storied Agriculture with Solar Power Irrigation Technology and its Multipurpose Uses. (Code - 224041300)

Package No	Description of Procurement Package as per DPP/TPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (lakh)	Indicative Dates			
								Not Used in Goods	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GD-1	Supply of Motor Cycle	Nos.	2	RFQ	DG,RDA	GOB	3.00	-	-	-	-
GD-2	Supply of Computers, Computer Softwares and Accessories	Pakage	19	OTM (NCT)	DG,RDA	GOB	34.00	-	07/08/2019	10/10/2019	15/04/2020
GD-3	Supply of Furniture and Fixtures	Nos.	57	OTM (NCT)	DG,RDA	GOB	15.00	-	07/08/2019	10/10/2019	15/04/2020


 22/6/19
Md. Khalid Aurangozeb
 Deputy Project Director
 Action Research Project on Dissemination
 Two-storied Agriculture with Solar Power Irrigation
 Technology and its Multipurpose Uses
 RERC, RDA, Bogra.

Annual Procurement Plan for Development Project (2019-20)

Ministry/Division : Ministry of Local Government, Rural Development & Co-operatives, Rural Development & Co-operatives Division

Agency : RERC, Rural Development Academy (RDA), Bogura

Procuring Entity Name & Code : Md. Ferdous Hossain Khan

Project/Programme Name & Code : Action Research Project on Disseminating Two-storied Agriculture with Solar Power Irrigation Technology and its Multipurpose Uses. (Code - 224041300)

Package No	Description of Procurement Package as per DPP SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (lakh)	Indicative Dates			
								Invitation for EOJ	Issue of RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SD-1	Selection of Consultant	Man month	30	OTM (NCT&SFB)	DG,RDA	GOB	15.00	28/08/2019	12/09/2019	21/10/2019	25/05/2022


Md. Khalid Aurangozeb
 Deputy Project Director
 Action Research Project on Dissemination
 Two-storied Agriculture with Solar Power Irrigation
 Technology and its Multipurpose Uses
 RERC, RDA, Bogura.